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ESTIMATE RUN 08/27/2004

ESTIMATE SUMMARY 10:05:35

CONTID: C14508 ESTIMATE NO: 0003 PROG 2002

PCN: 14508-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550, BONDAD HILL TO FARMINGTON HILL PERCENT TIME:

PROJECT NO: NH 5502-043

US 550, BONDAD HILL TO FARMINGTON HILL

NAME OF ROAD: US 550

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

PAVEOVER INCORPORATED PAY PERIOD ENDING 08/27/2004 DATE TIME STARTED 01/08/2004

P.O. BOX 92195 DATE LET 12/11/2003 DATE WORK BEGAN 05/17/2004

DATE AWARDED 12/23/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/08/2004 DATE ACCEPTED

ALBUQUERQUE NM 87199-2195505-344-3840 DATE NOTICE TO PROCEED 01/08/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,060,477.71 PARTICIPATING $ $ 166,725.67

AWARD PROJECT AMT: 997,757.69 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,030.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.22

52.5 TIME ALLOW:

ORIG TIME ALLOW:

54 WORK DAYS

WORK DAYS50

92.11%

83,678.56

166,725.67

166,725.67

165,695.30

$

$

$

$

976,799.15

0.00

976,799.15

0.00

976,799.15

-12,776.47

0.00

964,022.68

0.00

AMOUNT DUE 964,022.68 165,695.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 165,695.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14508-BID ESTIMATE RUN 08/27/2004

PROJECT: NH 5502-043 ESTIMATE NO: 0003 10:05:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 713.000 713.000

SY 0.000 0.00

43.53000 713.000 31,036.89

403-00721

0010 FURNISH HOT BITUMINOUS PAVEMENT 2,019.960 2,019.960

TON 0.000 0.00

53.00000 2,019.960 107,057.88

403-09500

0015 HEATING AND REMIXING TREATMENT 158,481.000 158,481.000

SY 0.000 0.00

3.57000 158,481.000 565,777.17

405-00100

0020 ASPHALT REJUVENATING AGENT 7,493.000 7,493.000

GAL 0.000 0.00

1.20000 7,493.000 8,991.60

411-90010

0025 RUMBLE STRIP (GRINDING) 3,350.000 0.000

LF 3,245.000 1,298.00

0.40000 3,245.000 1,298.00

614-80387

0030 MOBILIZATION 1.000 1.000

L S 0.000 0.00

27,000.00000 1.000 27,000.00

626-00000

0035 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 500.00

2,000.00000 1.000 2,000.00

626-01000

0040 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

43.00000 0.000 0.00

627-00012

0045 FLAGGING 1,300.000 988.000

HOUR 225.000 4,950.00

22.00000 1,213.000 26,686.00

630-00000

0050 PILOT CAR OPERATION 244.000 244.000

HOUR 0.000 0.00

33.00000 244.000 8,052.00

630-00001

0055 *TRAFFIC CONTROL INSPECTION 14.000 7.000

DAY 7.000 525.00

75.00000 14.000 1,050.00

630-00007
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PCN: 14508-BID ESTIMATE RUN 08/27/2004

PROJECT: NH 5502-043 ESTIMATE NO: 0003 10:05:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL MANAGEMENT 32.000 24.000

DAY 8.000 3,200.00

400.00000 32.000 12,800.00

630-00012

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 12.600

EACH 0.000 0.00

28.00000 12.600 352.80

630-80341

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 37.800

EACH 4.500 171.00

38.00000 42.300 1,607.40

630-80342

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 6.300

EACH 0.000 0.00

42.00000 6.300 264.60

630-80343

0080 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 95.000 72.000

SF 0.000 0.00

12.50000 72.000 900.00

630-80344

0085 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.900

EACH 0.000 0.00

550.00000 0.900 495.00

630-80357

0090 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

630-80365

0095 TRAFFIC CONE 300.000 150.300

EACH 0.000 0.00

3.80000 150.300 571.14

630-80380

0100 MOBILE PROFILOGRAPH OPERATION ZONE 0.000 0.000

L S 0.000 0.00

6,000.00000 0.000 0.00

630-80560

0105 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0110 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 27,450.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012
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PCN: 14508-BID ESTIMATE RUN 08/27/2004

PROJECT: NH 5502-043 ESTIMATE NO: 0003 10:05:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0120 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0125 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0135 PAVEMENT MARKING PAINT (WATERBORNE) REPLACE PAVEMENT 
MARKING PAINT (LOW VOC SOLVENT BASE)

680.000 597.000

GAL 83.000 3,403.00

41.00000 680.000 27,880.00

627-00011

0140 *REMOVAL OF ASPHALT MAT (PLANING) 644.000 0.000

SY 644.000 1,932.00

3.00000 644.000 1,932.00

202-00240

0145 *REMOVAL OF GUARDRAIL TYPE 3 1,400.000 0.000

LF 1,363.000 2,726.00

2.00000 1,363.000 2,726.00

202-01130

0150 REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 2.000 200.00

100.00000 2.000 200.00

202-01300

0155 ABC (CL 7) 313.660 0.000

TON 313.660 5,018.56

16.00000 313.660 5,018.56

304-07000

0160 HBP (GR SX) (75) (PG 58-28) 1,936.840 0.000

TON 1,936.840 96,532.11

49.84000 1,936.840 96,532.11

403-34721

0165 EMUL ASPH (SS) 1,350.000 0.000

GAL 700.000 1,400.00

2.00000 700.000 1,400.00

411-10255

0170 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,500.000 0.000

LF 1,500.000 26,550.00

17.70000 1,500.000 26,550.00

606-00301
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PCN: 14508-BID ESTIMATE RUN 08/27/2004

PROJECT: NH 5502-043 ESTIMATE NO: 0003 10:05:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 2.000 3,320.00

1,660.00000 2.000 3,320.00

606-02005

0180 MOBILIZATION (W/O AUTOPAY) 1.000 0.000

L S 1.000 15,000.00

15,000.00000 1.000 15,000.00

626-00100

CAT 0200 $166,725.67 976,499.15CURRENT AMT 1,060,177.71 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0130 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

620-00020

CAT 0400 $0.00 300.00CURRENT AMT 300.00 $$

PROJECT TOTAL 166,725.67 $ 976,799.15CURRENT AMT 1,060,477.71 $$


